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CCR No. 97-0793 Logged Date 5/15/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title  Update Pre-Release B Testbed EDF Software Development Environment Baseline (Doc: 420-TR-001-018)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem
1. Update IDL to 4.01b

2. Include the following to the baseline:

e SDP Toolkit 5.1.1 a) with file path length fix b) non-HDF metadata fix
e HDF-EOS 1.5 for Sun and SGI

e Eo0SView 2.3 for Sun and SGI

» DB accessory with schema browser 1.0 for Sun

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off I:I Security D Subcontret l:l Sys. Eng l:l Sys Verf El
Acpt
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Evan Winston Evan Winston
Signature Date

Office Pre B Testhed Office Manager Narayan Prasad

Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson
Signature Date
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